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Weekly Activity Report —Kirtland AFB Bulk Fuels Facility (SS-111, ST-106)

Current Week: 3 —9 Nov 2011

e 3 -9 Nov 2011 Shaw performed the following field activities:

0 Rig 1 - Mobilized and started drilling well KAFB 106156
e Continued QTR4 groundwater and soil vapor sampling
e Continued Radius of Influence testing as part of the Interim Measures Work Plan

e 3 Nov 2011 - Met with the NMED to further discuss placement of the two extraction wells
e 3 Nov 2011 - Met with NMED to present proposed SVE Unit placement and design
e 8 Nov 2011 — Submitted letter response to address NMED NOD comments on water

levels, for the QTR1 Replacement Pages, received 28 Sept 2011

Completed to date

Total Number

Percent Complete

(includes casing Planned

placement)
Soil Vapor Monitoring Wells | 35 35 100
Groundwater Wells 78 78 100
Shallow Soil Borings 5 5 100
Pneulog Well Installation 8 9 88.9
Direct Push Soil Sampling 279 319 87.5
(does not include step out
sampling)
Extraction Wells 0 2 0.0
SVE Wells 0 2 0.0

Look Ahead: Week of 10 - 16 Nov 2011

e 2-9Nov 2011 - Shaw to continue drilling the following wells:

0 Rig 1 - Complete well installation at Pneulog well 106156.
e 14 Nov — Technical Task Force Technical And Management Meetings

e 17 Nov — Task Force Leadership Meeting with Sec. Yonkers

Month Ahead

o Drill and install extraction wells.
e November 2011- Submit Community Relations Plan to the NMED (awaiting KAFB

signature).

e 28 Nov — Mobilize for installation of extraction wells




28 Nov - Remobilize to complete direct push soil sampling stepout locations along the
pipeline at the FFOR; Cannot sample in area excavated due to minor spill until soil is
backfilled; completion of this sampling is dependent on the valve replacement and vault
excavation near the pump house.

Submit letter to the NMED for SVE well location and design approval

8 Dec — Bulk Fuels Public Meeting

30 Dec — Submittal of 3" Quarter Quarterly Monitoring Report
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Legend Well IDs in NMED August 6, 2010 letter
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Proposed Shallow Soil Borings

Kirtland AFB Well ID - Completed Wells

KAFB-106100
KAFB-106100

Proposed Groundwater Monitoring Wells

Kirtland AFB Well ID - Active Drilling/Well Completion

Proposed Groundwater Monitoring Wells (sampled)

INTERIM WORKPLAN
BULK FUELS FACILITY
KIRTLAND AIR FORCE BASE, NEW MEXICO

o
@ Installation Boundary

Planned Drilling Activities

GROUNDWATER MONITORING
AND SVM WELL LOCATIONS

WSS = Rig 1

WEEKLY UPDATE MAP
(8 NOVEMER 2011)
KIRTLAND BULK FUELS FACILITY
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